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OPINION 
 

1. Introduction and Summary1 
Path 15 is the major transmission interface between northern and southern 

California.  During the latter part of 2000 and early 2001, congestion occurred on 

Path 15 on a regular basis.  Although it was the middle of winter when demand 

was low, generation resources proved to be scarce.  The California Independent 

System Operator (ISO) was forced to regularly call a stage three emergency, 

which is defined as the point where operating reserves are so low that rolling 

blackouts are imminent.  California experienced two days of rotating outages of 

firm customer load and numerous days of threatened outages.  On February 13, 

2001, the Commission’s Energy Division issued a report on transmission 

constraints in California and their impacts on system reliability and electric 

prices.2  In that report, the Energy Division identified constraints on Path 15 

between southern and northern California as a major factor affecting system 

reliability and resulting in unnecessarily high electric prices.  In response to this 

report, on March 29, President Lynch issued an Assigned Commissioner’s Ruling 

in the Transmission Investigation (I.) 00-11-01 that ordered Pacific Gas and 

Electric Company (PG&E) to file an application for a Certificate of Public 

Convenience and Necessity (CPCN).  PG&E filed a conditional application on 

April 13, 2001. 

                                              
1  Attachment 2 explains each acronym or other abbreviation that appears in this 
decision.  

2  “Relieving Transmission Constraints” prepared by Energy Division, 
February 13, 2001, which is appended to D.01-03-077.  
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On November 6, 2001, PG&E filed a motion to withdraw Application (A.) 

01-04-012 because the United States Secretary of Energy announced a 

Memorandum of Understanding among various public and private entities 

regarding an upgrade to Path 15 led by the Western Area Power Administration 

(WAPA).  On November 30, 2001, the assigned Commissioner denied PG&E’s 

motion.  

By today’s decision, we grant PG&E’s motion to withdraw its Application 

for a CPCN for Path 15.  Before we grant that motion, we certify the Final 

Supplemental Environmental Impact Report (FSEIR) as the Environmental 

Impact Report (EIR) for the project which is the subject of this application and is 

certified for use by other agencies in considering subsequent approvals of the 

project, or for portions thereof.  Finally, by this decision, the issue of whether or 

not to construct Path 15 is excluded from any further action by the Commission 

in I.00-11-001. 

2. Procedural Background 

2.1  General 
By ruling dated March 29, 2001, the Assigned Commissioner 

directed PG&E to file a Certificate of Public Convenience and Necessity (CPCN) 

to upgrade the portion of Path 15 between Los Banos and Gates substations.  On 

April 13, 2001, PG&E submitted a conditional CPCN Application (A.) 01-04-012, 

as directed.  A prehearing conference (PHC) was held on May 10, 2001 and 

another on June 27, 2001 to address scheduling issues for A.01-04-012.  Public 

participation hearings were held on September 19, 2001 in Los Banos and 

Coalinga.  

PG&E and the ISO served opening testimony on September 25, 2001.  

PG&E’s testimony focused on more fully describing the project and the expected 
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costs to build the project.  The ISO testimony addressed the economic need for 

the project.  The Office of Ratepayer Advocates (ORA) submitted testimony 

criticizing the ISO’s economic analysis on November 8, 2001.  ISO responded 

with rebuttal testimony on November 15, 2001.  Evidentiary hearings were 

scheduled to begin on November 26, 2001.   

Before the testimony could be subject to evidentiary hearings, PG&E 

filed a motion to withdraw A.01-04-012.3  In its motion, PG&E stated that it 

would not build a stand alone Path 15 project in light of a recent agreement 

among various public and private entities to participate in a Path 15 expansion 

project, i.e., the October 16, 2001 Memorandum of Understanding (MOU) 

executed by WAPA, PG&E, PG&E National Energy Group, Kinder Morgan, 

Transmission Agency of Northern California (TANC), Trans-Elect, and Williams 

Energy Marketing and Trading Company.  The document provides a general 

discussion of the planned Path 15 expansion project, and leaves to future 

agreements the definition of parties’ shares of the project costs and benefits, as 

well as specific roles and responsibilities.  The MOU states that such agreements 

are to be executed no later than 90 days after the MOU was executed (i.e., by 

January 14, 2002.) 

ORA and ISO filed responses to PG&E’s motion on November 13, 

2001.  By ruling dated November 30, 2001, the Assigned Commissioner denied 

PG&E’s motion and consolidated A.01-04-012 with the Commission’s generic 

investigation of transmission constraints, stating: 

                                              
3  On November 6, 2001, PG&E filed a “Notice of Withdrawal” of A.01-04-012.  The 
Commission Docket Office accepted the filing as a “Motion to Withdraw”.  
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“I.00-11-001 provides a logical forum to further explore the issue 
of project economics and to examine the allocation of benefits 
among project participants under the MOU development 
approach or a PG&E stand-alone project….  PG&E is currently a 
respondent to I.00-11-001 and matters surrounding the 
economics of transmission projects throughout the state are the 
subject of the investigation.  Parties to A.01-04-012 should be 
prepared to discuss a schedule for supplemental testimony 
regarding the allocation of costs and benefits of the federal 
project at the December 19, 2001 prehearing conference already 
scheduled in I.00-11-001….  [T]he assigned Administrative Law 
Judge in I.00-11-001 will establish the scope and schedule for 
further consideration of the Path 15 expansion application, 
previously served testimony and supplemental testimony.”4 

A further PHC was held on December 19, 2001, followed by the 

assigned ALJ ruling regarding the schedule and scope of evidentiary hearings.5  

The ISO filed Errata to the September 25 testimony on January 25, 2002, and ORA 

filed additional rebuttal testimony on February 8, 2002.  Three days of 

evidentiary hearings were held on February 25, 26 and 27.  During these 

hearings, the ALJ requested additional information from the ISO regarding the 

assumptions and methodology used to perform the economic analysis.  This 

information was examined during a fourth day of evidentiary hearings on  

March 27, 2002.   

Opening briefs were filed on April 10, 2002 by PG&E, ORA and ISO.  

ORA and the ISO filed reply briefs on April 22, 2002. 

                                              
4  Assigned Commissioner’s Ruling in I.00-11-001/A.01-04-012, November 30, 2001, p. 5. 

5  Assigned Administrative Law Judge’s Ruling Regarding Hearings on the Path 15 
Expansion Project, December 28, 2001. 
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On April 30, 2002, WAPA filed a letter agreement at the Federal Energy 

Regulatory Commission (FERC) describing who will own the land, the lines and 

the transmission rights on the Path 15 upgrade and seeking pre-approval of a 

proposed ratemaking treatment for the project participants.  Those project 

participants are identified as WAPA, PG&E and Trans-Elect.  The letter 

agreement states that subsequent implementation agreements will provide more 

detail on the ownership percentages, project scope, and the nature of the 

ownership rights and responsibilities, including payments for project costs.6   

On June 17, 2002, PG&E filed opening testimony on the expected net 

present value (NPV) of a PG&E financed project compared to the NPV of the 

project financed under the terms of the letter agreement.  ORA filed its opening 

testimony on July 3, 2002, and PG&E filed rebuttal on July 15, 2002.  One day of 

evidentiary hearing were held in San Francisco on July 25, 2002.  Subsequent to 

hearings, the assigned Administrative Law Judge (ALJ) directed PG&E, ORA 

and Energy Division to clarify the treatment of entitlements under the letter 

agreement and the ISO tariff.  They filed a joint statement on this issue on 

September 6, 2002.  Also on that day, PG&E and ORA filed opening briefs on the 

July 25, 2002 hearings.  PG&E and ORA filed reply briefs on September 18, 2002.  

On April 18, 2003, PG&E filed a request for an expedited decision by the full 

Commission that would reverse Assigned Commissioner Lynch’s ruling that 

denied PG&E’s withdrawal of A.01-04-012. 

                                              
6  Path 15 Upgrade Project Participant’s Letter Agreement, executed April 25, 2001, filed 
with FERC on April 30, 2002; Section 9.  
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2.2  Environmental 
In conjunction with its application, PG&E filed a Proponent’s 

Environmental Assessment (PEA).7  The Commission, as state lead agency, 

retained outside consultants to prepare a supplemental EIR for the proposed 

project pursuant to the California Environmental Quality Act (CEQA),8 and to 

examine alternatives, including the “No-Project” alternative.  The WAPA 

undertook an environmental review process for the Path 15 Expansion under the 

National Environmental Policy Act, resulting in an August 2001 Supplement 

Analysis that determined no supplemental EIS was required. A Record of 

Decision was issued by WAPA on December 20, 2001. 

As described below, the Commission staff held public scoping 

meetings in July 2001.  The Commission issued its Draft Supplemental EIR 

(DSEIR) in October 2001.  The Administrative Law Judge (ALJ) presided over 

public participation hearings in September 2001.  In February 2002, the 

Commission issued its FSEIR.9  The FSEIR considered each timely comment letter 

in reaching its conclusions.  The FSEIR identifies the environmentally superior 

“build” alignments and an overall environmentally superior project taking the 

“No-Project” analysis into consideration.  This decision deals only with whether 

                                              
7 PG&E’s PEA consisted of the documents comprising the EIR and Environmental 
Impact Statement (EIS) adopted by the Transmission Agency of Northern California in 
1988, when Path 15 was first considered. 

8 The CEQA statute appears at Cal. Pub. Res. Code § 21000 et seq. 

9 We do not reproduce the FSEIR in its entirety in this decision.  However, the FSEIR 
was identified as Exhibits A and B and is part of the record of this proceeding.  The 
FSEIR is also available on the Commission’s website at http://www.cpuc.ca.gov. 



I.00-11-001, A.01-04-012  COM/MP1/kpc/acb    ALTERNATE  DRAFT 
 
 

   - 8 - 

the Commission should certify the FSEIR and does not determine whether PG&E 

should be granted a CPCN or if so, what alignment for the project should be 

adopted.  Certification of the FSEIR does not prejudge final selection of a route 

for the project; nor does it impose mitigation measures on Path 15 project 

participants. 

2.2.1 Notice and Public Participation 
The process of preparing the FSEIR included the steps 

described below, which offered numerous opportunities for public involvement 

and were designed to maximize agency and public input for the Path 15 

Expansion environmental review process.  The scoping process for the Path 15 

Expansion EIR consisted of four elements: 

1. Publication of a Notice of Preparation (NOP) of an EIR and Notice of 
Public Scoping Meetings soliciting comments from affected public 
agencies, as required by CEQA, as well as from the public; 

2. Public scoping meetings; 

3. Review of scoping comments; and 

4. Establishment of an Internet web site, electronic mail address, a 
telephone hotline, and local EIR Information Repositories. 

The Commission issued the NOP on July 10, 2001 and 

distributed it to the State Clearinghouse and city, county, state and federal 

agencies, affected state and federal legislators, and local elected officials.  

Interested parties received 30 days to submit comments regarding the content of 

the EIR.  Approximately 200 copies were distributed. 

Scoping meetings are held prior to selection of alternatives to 

be studied in order to receive input from the public regarding the proper scope 

and content of the EIR.  The scoping process is also used to identify alternatives 

and mitigation measures that should be considered in the analysis. Two public 
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scoping meetings were conducted as part of the EIR scoping process.  The dates, 

times and locations of the two scoping meetings were included in the NOP 

mailed to affected agencies and parties to this proceeding, about two weeks in 

advance of the meetings.  This information was also posted on the Commission’s 

project website and on the project hotline.  On July 18, 2001, advertisements were 

published in the Hanford Sentinel, Fresno Bee, and Merced Sun Star, three 

newspapers in the project area. Both scoping meetings were held July 24, 2001. 

A Notice of Release of the DSEIR was mailed in October 2001 

to property owners on or adjacent to the proposed project and alternatives. The 

DSEIR was released on October 5, 2001. A newspaper notice was also published 

in the Hanford Sentinel, Fresno Bee, and Merced Sun Star during the week of 

October 15, 2001 to announce the release of the DSEIR.  A 45-day public review 

period for the DSEIR was established, ending on November 19, 2001. 

We have described the public participation and notice process 

in detail. CEQA requires that a notice of availability for a DSEIR must be issued 

to the county clerk, all responsible and trustee agencies, and any person or 

organization requesting, or who previously requested, a copy.  In addition, 

CEQA requires that notice be issued in one of the following three manners: 

publication in a newspaper of general circulation; posting on and off the project 

site; and direct mailing to owners and occupants of contiguous property.  

Rule 17.1 of the Commission’s Rules of Practice and Procedure requires two 

notices in newspapers.  Consistent with these requirements, notices of 

availability were published in the Hanford Sentinel, Fresno Bee, and Merced Sun 

Star during the week of October 15, 2001.  Thus, the notification procedures 

employed for this project meet the requirements of CEQA. 
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2.2.2 Adequacy and Certification of the FEIR  
The FSEIR must be certified by the lead agency under CEQA 

before a project may be approved.  Certification consists of two steps. First, the 

agency must conclude that the document has been completed in compliance with 

CEQA, and second, the agency must have reviewed and considered the FSEIR 

prior to approving the project.  Additionally, the lead agency must find that the 

FSEIR reflects its independent judgment (Pub. Res. Code § 21082.1(c)(3).) 

A. Adequacy of the FSEIR 
The FSEIR must contain specific information according 

to the CEQA Guidelines, Sections 15120 through 1532 (CEQA Guidelines).10  The 

various elements of the FSEIR satisfy these CEQA requirements.  THE FSEIR 

consists of the DSEIR, with revisions in response to comments and other 

information received.  Section A of the FSEIR contains the comments received on 

the DSEIR; individual responses to these comments appear in the same section of 

the FSEIR.11 

B.  Certification of the FSEIR 
The Commission must conclude that the FSEIR is in 

compliance with CEQA before finally addressing PG&E’s request for a certificate 

of public convenience and necessity.  The basic purpose is to insure that the 

environmental document is a comprehensive, accurate, and unbiased tool to be 

used by the lead agency and other decisionmakers in addressing the merits of the 

project.  The document should embody “an interdisciplinary approach that will 

                                              
10 Ca. Admin. Code §§ 15122-131.   

11 CEQA Guidelines, § 15132. 
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ensure the integrated use of the natural and social sciences and the consideration 

of qualitative as well as quantitative factors.”12  It must be prepared in a clear 

format and in plain language.13  It must be analytical rather than encyclopedic, 

and emphasize alternatives over unnecessary description of the project.14  Most 

importantly, it must be “organized and written on such a manner that [it] will be 

meaningful and useful to decisionmakers and the public.”15 

3. Project Description 
Path 15 is a transmission interface located in the southern portion of 

PG&E’s service area that is in the middle of the ISO control area.  It is comprised 

of two 500 kilovolt (kV), four 230 kV and several 70 kV lines and stretches for 

approximately 90 miles between the Los Banos and Gates substations in the San 

Joaquin Valley.  The majority of the flow of power from southern California to 

northern California and to the Pacific Northwest flows through Path 15; the 

remaining small percentage (loop flow) goes through Arizona, Nevada, Utah and 

Idaho.  Path 15 currently has the capacity to transfer 3950 MW from south to 

north on its existing lines.  It is currently constrained to a lower transfer limit 

than the rest of the 500 kV system in northern California because there are just 

two 500 kV lines in this area. 

Historically, during periods of low hydroelectric generation availability, 

PG&E draws on resources from southern California to meet customer demand in 

                                              
12 Id., § 15142 

13 Id., §§ 15006 (q) and (r), 15120, 15140. 

14 Id., §§ 15006, 15141; Pub. Res. Code § 21003(c). 

15 Pub. Res. Code § 21003(b). 
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its service territory.  At certain times, and due to a number of factors, the transfer 

capability of Path 15 between the zone south of Path 15 (SP15) and the zone 

north of Path 15 (NP15) reaches its limit before all available electrical resources 

can be moved between the zones.  Congestion occurs, causing power shortages, 

increased prices, or both in the PG&E control area.  During the later part of 2000, 

congestion on this path began to occur more frequently.  The problem escalated 

further in the first part of 2001 as a shortage of generation in Northern California 

and reduced imports from the Northwest led to two days of rotating outages of 

firm customer load and numerous days of threatened outages. 

In its application, PG&E identifies the following plan of service to upgrade 

Path 15:16   

• Construct an uncompensated, single circuit 500 kV transmission 
line between Los Banos and Gates substations. 

• Convert the Gates 500 kV bus from a ring bus arrangement to a 
breaker-and-a-half arrangement. 

• Install 250 MVAR of 500 kV of shunt capacitors at both Gates 
and Los Banos 

• Upgrade the Gates-Midway 230 kV line by either 
reconductoring portions of this line or by applying a 
temperature adjusted rating. 

We refer to this plan of service as the Path 15 “upgrades” or “the project” 

throughout this decision.  The project would add 1500 MW of power transfer 

capability to Path 15, increasing the total capability to approximately 5400 MW.  

                                              
16  PG&E’s power system study that evaluated this plan of service, along with 
alternatives, is described in Exhibit (Exh.) 214, Section 6. 
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In its application, PG&E projects that construction could be completed by 

summer 2004, if the CPCN were approved by early 2002.   

4. Estimated Project Costs 
PG&E estimates the cost of Path 15 upgrades along its preferred route at 

$323.1 million, including reconductoring of the Gates-Midway 230 kV line.17  The 

annual revenue requirement associated with this cost would be between $48 

million and $58 million/year depending on what factor (15% to 18%) is used to 

levelize costs.   

5. Position of the Parties 
PG&E presents no independent position concerning the economic benefits 

or cost-effectiveness of the Path 15 upgrades in this proceeding, stating that 

“…the ISO has undertaken to demonstrate that a Path 15 transmission capacity 

upgrade is needed to promote economic efficiency.  PG&E, therefore, defers to 

the ISO’s assessment of such economic benefit.”18   

In the ISO’s view, the record strongly supports proceeding with the 

Path 15 upgrade.19  By reducing the ability of suppliers to exercise market power, 

the ISO argues that the upgrade would “easily pay for itself within one drought 

hydro year and three normal years, and would in fact pay for itself within four 

                                              
17  Exh. 214, Section 6, p. 11.  

18  PG&E Opening Brief, pp. 1-2. 

19  Our understanding from the record in this proceeding is that the ISO staff has taken a 
position, but not yet the ISO Governing Board, regarding the economic need of the 
project.  (See RT at 533.)  Therefore, our reference to the position of the ISO refers only 
to the staff position, as reflected in their testimony and during evidentiary hearings. 
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normal years, even applying a 25% plus or minus factor.”20  Moreover, the ISO 

contends that the upgrade provides a cost-effective hedge against significant 

consumer harm in less likely, but still plausible worst-case scenarios.   

More generally, the ISO views the Path 15 upgrades as part of a larger 

vision of transmission “backbone” of 500 kV transmission lines crossing the state: 

“In particular, the CA ISO has begun developing a vision of an 
adequate 500 kV backbone transmission system for the state.  
Several key projects have been identified and Path 15 has been 
determined to be one of the highest priority projects.  There are 
also plans to increase the transmission capability between 
Southern California Edison Company and PG&E transmission 
systems on Path 26, and to increase transmission capability 
between the San Diego area and the rest of the state.”21 

According to the ISO, it is the lack of this type of backbone transmission 

that gives rise to the exercise of market power and the need for broad market-

wide mitigation measures.  Correcting this deficiency through transmission 

upgrades would, according to the ISO, be more prudent than relying on ongoing 

regulatory intervention.22   

ORA, on the other hand, contends that the only way in which the Path 15 

upgrade can be justified is to make extremely pessimistic forecasts for the future. 

In particular, ORA argues that “the Commission would have to perceive a high 

risk that the wholesale electric market in 2005 and subsequent years will be as 

                                              
20  ISO Opening Brief, p. 34. 

21  Exh. 200, p. 9. 

22  Exh. 202, p.5.  
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unbridled as California experienced in the winter and spring of 1999/2000.”23  

Moreover, ORA argues that the ISO’s market power modeling is seriously 

flawed.  As an insurance policy, ORA contends that the investment in Path 15 

upgrades requires a high premium ($50 million per year) for very limited 

coverage.24  Finally, ORA argues that the MOU arrangements may or may not 

provide a better deal for ratepayers depending in large part on how Trans-Elect 

would operate its majority share of the project.  In ORA’s view, any final 

conclusions concerning project cost-effectiveness cannot be made without this 

further information.   

In its comments on the Proposed Decision of the Administrative Law 

Judge and Commissioner Lynch on March 27, 2003, PG&E renewed its argument 

that it should be allowed to withdraw its application for a CPCN. 

The ORA stated in its reply comments that if it is the desire of the 

Commission to have the Path 15 project proceed, then it should adopt PG&E’s 

approach with modifications.  Specifically, the ORA argues that PG&E should 

not have: 

• a unilateral right to withdraw A.01-04-012, 

• what amounts to a pre-approval of work under General 
Order 131-D, and 

• generic findings about the applicability of federal law 
regarding the Path 15 project. 

                                              
23  ORA Opening Brief, pp. 39-40. 

24  Ibid., p. 43.  
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On April 18, 2003, PG&E filed a request for an expedited decision by the 

full Commission reversing Assigned Commissioner Lynch’s ruling that denied 

PG&E’s withdrawal of A.01-04-012.  

6. Discussion 
There are three issues that we need to determine in this decision.  First, 

should PG&E be allowed to withdraw A.01-04-012 unilaterally?  Second, does 

PG&E require a CPCN or a PTC to contract with WAPA to interconnect WAPA’s 

new 500 kV transmission line?  Third, assuming there is approval in a more 

limited manner of PG&E’s request, should the Commission certify CEQA work 

performed in this proceeding? 

6.1  Withdrawal of A.01-04-012 
By ruling dated November 30, 2001, the Assigned Commissioner 

denied PG&E’s motion to withdraw it’s a.01-04-012.  In light of actions taken by 

the United States Secretary of Energy, the Path 15 project will proceed under 

federal authority.25  PG&E’s participation is limited to substation work on the 

Path 15 project.  The principal project partners are WAPA and Trans-Elect. 

We do not take interlocutory appeals of Commissioner ruling 

lightly.  In this instance, it is appropriate.  It is about eighteen months since 

PG&E filed its motion to withdraw.  We are just now making a decision in this 

proceeding.  Even if we were to approve this case on its merits, there would still 

be extensive amount of time required of us to decide CEQA issues.  In the 

meantime, project owners are proceeding apace under the MOU.  We need not 

                                              
25 See the Secretary of Energy’s announcement of a Memorandum of Understanding on 
October 18, 2001 (served on the Commission on November 7, 2001)  
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be obstructionists.  PG&E’s motion to withdraw should be granted, but not 

before we address the issue of certifying the Final Supplemental Environmental 

Impact Report.  (See Section 6.3 below.) 

PG&E in its motion, briefs, and comments argues that it has the right 

to unilaterally withdraw its application.  ORA argues in opposition to PG&E’s 

right to mandatory withdrawal.  We agree with ORA, and consider PG&E’s 

motion under our discretionary powers.  As detailed herein, requiring PG&E to 

file its Application in spring of 2001 was reasonable.  However, under current 

circumstances it serves no discernable public purpose.  Therefore, we grant 

PG&E’s motion to withdraw its Application 01-04-012.   

6.2  Interconnection Requirements for Path 15 
PG&E, under the MOU, needs to upgrade facilities at the Gates and 

the Midway substations and possibly undertake some reconductoring of a 230 

kV transmission line.  It argues that it does not need a CPCN or a PTC for this 

work.  We agree that the substation work as currently described by PG&E falls 

within the General Order 131-D definition of substation modifications and is 

therefore exempt from a CPCN or PTC requirement pursuant to General Order 

131-D Section III.B. and III.C.  Similarly, the possible reconductoring work as 

currently described appears to fall within the General Order 131-D exemption 

under Section III.B.1.(e).  If PG&E however, performs work beyond the scope of 

the construction agreement under the MOU, then PG&E should file an advice 

letter to advise the Commission of the change in scope and then possibly file 

either an application for a permit to construct or an application for a CPCN if 

warranted.   
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6.3  Environmental Impact Report Certification 
We believe that the FSEIR meets these tests.  It is a comprehensive, 

detailed, and complete document that clearly discusses the advantages and 

disadvantages of the environmentally superior routes, PG&E’s proposed route, 

and various alternatives.  We find that the FSEIR is the competent and 

comprehensive informational tool that CEQA requires it to be.  The quality of the 

information therein is such that we are confident of its accuracy. 

Notwithstanding the granting of PG&E’s emergency motion, it is 

appropriate for the Commission to certify the FSEIR. 

7. Comments on Proposed Alternate Decision 
The proposed decision of ALJ Gottstein in this matter was mailed to the 

parties in accordance with Public Utilities Code Section 311(d) and Rule 77.1 of 

the Rules of Practice and Procedure.  Comments were filed on March 27, 2003 by 

PG&E, ORA and ISO, and reply comments were filed on April 1, 2003 by PG&E 

and ORA. 

The proposed alternate decision of Commissioner Peevey in this matter 

was mailed to the parties in accordance with the Rules of Practice and Procedure.  

Comments were filed on ___________ and reply comments were filed on 

____________. 

8. Assignment of Proceeding 
Loretta Lynch is the Assigned Commissioner and Meg Gottstein is the 

assigned ALJ in this proceeding. 

Findings of Fact 
1. The Letter Agreement between PG&E, WAPA, and Trans-Elect delineates 

the parties’ rights and obligations with respect to the Path 15 Upgrade Project. 
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2. Under the Letter Agreement, PG&E will perform work necessary to 

interconnect a new 500 kV line owned and constructed by WAPA to PG&E’s 

existing Los Banos and Gates substations.  

3. The Commission is the lead agency under CEQA with respect to the 

environmental review of the project and preparation of the FSEIR. 

4. The Commission has conducted an environmental review of the project 

pursuant to CEQA. 

5. The FSEIR consists of the DSEIR, revised to incorporate comments received 

by the Commission from the proponent, agencies, and the public, and the 

responses to comments. 

6. The FSEIR has been completed in accordance with CEQA Guidelines, 

Sections 15120 through 15132. 

Conclusions of Law 
1. PG&E’s motion to withdraw its Application 01-04-012 is reasonable, and 

appropriate for consideration under out discretional authority. 

2. This proceeding on PG&E’s conditional Application should be closed. 

3. The notification procedures employed for this project meet the 

requirements of CEQA. 

4. The processing of the DSEIR, and the FSEIR, in this proceeding comply 

with the requirements of CEQA. 

5. The contents of the FSEIR comply with the requirements of CEQA and 

represent the Commission’s independent judgment. 

6. The FSEIR should be certified for the project in accordance with CEQA. 
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ORDER 
 

IT IS ORDERED that: 

1. The Final Supplemental Environmental Impact Report is certified as the 

Environmental Impact Report for the project which is the subject of this 

application and is certified for use by other agencies in considering subsequent 

approvals for the project, or for portions thereof. 

2. Pacific Gas and Electric Company’s Motion to Withdraw Application  

01-04-012 is granted. 

3. Application 01-04-012 is closed.  

This order is effective today. 

Dated      , at San Francisco, California. 
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CALIFORNIA                                                      
 
Matthew Freedman                         
TURN                                     
711 VAN NESS AVENUE, NO. 350             
SAN FRANCISCO CA 94102                   
(415) 825-8876                           
freedman@turn.org                             
For: TURN                  
 
Julia Levin                              
UNION OF CONCERNED SCIENTISTS            
2397 SHATTUCK AVENUE, SUITE 203          
BERKELEY CA 94704                        
(510) 843-1872                           
jlevin@ucsusa.org                             
For: Union of Concerned Scientists                              
 
 

711 VAN NESS AVE., SUITE 350             
SAN FRANCISCO CA 94102                   
(415) 929-8876 X310                      
bfinkelstein@turn.org                         
For: The Utility Reform Network (TURN)           
 
 
 
 
 
 
Steve Munson                             
VULCAN POWER COMPANY                     
1183 NW WALL STREET, SUITE G             
BEND OR 97701                            
(540) 317-1984                           
smunson@vulcanpower.com                       
For: Vulcan Power Company                                
 
Joseph M. Karp                           
Attorney At Law                          
WHITE & CASE LLP                         
THREE EMBARCADERO CENTER, SUITE 2210     
SAN FRANCISCO CA 94941                   
(415) 544-1103                           
karpjos@whitecase.com                         
For: California Wind Energy Association                
 

 

(END OF ATTACHMENT 1) 
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ATTACHMENT 2 
LIST OF ACRONYMS AND ABBREVIATIONS 

 

A. Application 
ALJ  Administrative Law Judge 

CEC  California Energy Commission 
CDWR California Department of Water Resources 
CPCN  Certificate of Public Convenience 
D. Decision 
DWR  Department of Water Resources 
Exh. Exhibit 
ETCs existing transmission contracts 
FERC Federal Energy Regulatory Commission 
I.  Investigation 
ISO  Independent System Operator 
kV  kilovolt 
LADWP  Los Angeles Department of Water and Power 
MSCG  Morgan Stanley Capital Group 
MW  Megawatt 
MOU  Memorandum of Understanding 
NP15  north of Path 15 
ORA  Office of Ratepayer Advocates 
PG&E  Pacific Gas and Electric Company 
PHC  prehearing conference 
RT  Reporter’s Transcript 
RSI  Residual Supply Index 
SCE  Southern California Edison 
SP15  South of Path 15 zone 
TANC  Transmission Agency of Northern California 
Trans-Elect  Trans-Elect, Inc. 
WAPA  Western Area Power Administration 
ZP26  Zone south of Path 15, but north of Path 26 
 

(END OF ATTACHMENT 2)
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CERTIFICATE OF SERVICE 
 

I certify that I have by mail this day served a true copy of the original attached 

Commissioner Peevey’s Proposed Alternate Decision, on all parties of record in this 

proceeding or their attorneys of record. 

Dated May 1, 2003, at San Francisco, California 

 
 
 
 

/s/ Sally Cuaresma 
   Sally Cuaresma 

 
 

 

N O T I C E  
 
Parties should notify the Process Office, Public Utilities Commission, 505 
Van Ness Avenue, Room 2000, San Francisco, CA  94102, of any change of 
address to insure that they continue to receive documents. You must 
indicate the proceeding number on the service list on which your name 
appears. 
 

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
 
The Commission’s policy is to schedule hearings (meetings, workshops, etc.) in locations that 
are accessible to people with disabilities. To verify that a particular location is accessible, call: 
Calendar Clerk (415) 703-1203. 
 
If specialized accommodations for the disabled are needed, e.g., sign 
language interpreters, those making the arrangements must call the Public 
Advisor at (415) 703-2074, TTY  1-866-836-7825 or (415) 703-5282 at least  
three working days in advance of the event. 


